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FINANCIAL ACCOUNTABILITY 
 
Expenditure of watershed improvement funds and total project funds 
 
Iowa Watershed Improvement Review Board (WIRB) financial support enabled the 
Rathbun Land and Water Alliance and partners to make considerable progress toward 
the accomplishment of planned objectives for the Rathbun Lake Special Project:  BMPs 
for Priority Land in Targeted Sub-Watersheds 2009 IJOBS.  Specifically, WIRB funding 
helped the Alliance and its partners, including cooperating landowners, install best 
management practices (BMPs) in three targeted sub-watersheds of the Rathbun Lake 
watershed.  These targeted sub-watersheds are Lower Chariton Creek, Hamilton Creek, 
and Sandy Branch.  These BMP installation efforts will treat 153 acres (43% of the 
project’s land treatment objective).  The installed BMPs will reduce the estimated 
sediment and phosphorus delivery from this land to the lake and its tributaries by 326 
tons and 1,676 pounds per year respectively (62% and 94% of project objectives 
respectively).  The Environmental Accountability section of this report presents more 
information regarding BMP installation and water quality benefits. 
 
The Alliance expended Watershed Improvement Funds for project activities in 
accordance with the WIRB grant agreement 9018-011IJ.  Please refer to the Summary 
of Watershed Improvement Funds Approved, Expended, and Balance in Table 1.  A 
financial ledger that presents information for project activities conducted during the term 
of the grant agreement accompanies this report. 
 
Table 1 
 
Summary of Watershed Improvement Funds Approved, Expended, and Balance 
 
 
Grant Agreement 
Budget Line Item 
 
 
Total Funds 
Approved ($) 
 
 
Total Funds 
Expended ($) 
 
 
Available 
Funds ($) a 
 
Terraces 
 
36,900.00 
 
29,814.25 
 
7,085.75 
 
Totals 
 
36,900.00 
 
29,814.25 
 
7,085.75 
 
Difference 
   
7,085.75 
 
a The Alliance, partners, and landowners did not expend all available Watershed 
Improvement Funds.  Factors which contributed to the expenditure of less funds 
than available were the relatively short length of the project period, federal 
government shutdown in the fall of 2013, and early onset of winter in 2013.   
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FINANCIAL ACCOUNTABILITY contd. 
 
Funds provided by Alliance partners in addition to the Iowa WIRB financial support were 
essential to the progress made toward accomplishment of planned objectives for the 
Rathbun Lake Special Project:  BMPs for Priority Land in Targeted Sub-Watersheds 
2009 IJOBS. 
 
Alliance partners’ financial resources, including the Watershed Improvement Funds, 
were utilized for project activities in accordance with WIRB grant agreement 9018-
011IJ.  Please refer to the Summary of Total Project Funding in Table 2.  A complete 
financial ledger that presents information for project activities conducted during the term 
of the grant agreement accompanies this report. 
 
Table 2 
 
Summary of Total Project Funding 
 
 
 
Funding Source 
 
Cash 
 
Approved Budget ($) 
 
Actual ($) a 
 
WIRB 
 
36,900.00 
 
29,814.25 
 
Landowners 
 
51,475.00 
 
49,036.12 
 
DNR/DSC 
 
58,762.50 
 
17,615.64 
 
NRCS 
 
58,762.50 
 
34,816.27 
 
Totals 
 
205,900.00 
 
131,282.28 
 
Watershed Improvement Fund contribution: Approved budget:   18% 
       Actual:    23% 
 
a As indicated, the Alliance, partners, and landowners did not expend all of the project 
funds as planned.  Again, the relatively short length of the project period, federal 
government shutdown in the fall of 2013, and early onset of winter in 2013 were 
factors that contributed to spending less of the project funds than anticipated for the 
installation of BMPs.  It is important to note that partners other than WIRB, including 
cooperating landowners, will continue to provide funds to install BMPs in the 
targeted sub-watersheds beyond the end of this grant agreement’s project period. 
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ENVIRONMENTAL ACCOUNTABILITY 
 
Water quality improvement practices applied and results achieved 
 
The Alliance and its partners, with financial support from the Iowa WIRB, assisted 
landowners to apply BMPs for land in the Lower Chariton Creek, Hamilton Creek, and 
Sandy Branch targeted sub-watersheds of the Rathbun Lake watershed.  The project 
land treatment objective was to assist landowners to install BMPs for 355 acres.  The 
BMPs installed would achieve the associated project objectives of reducing the annual 
amounts of sediment and phosphorus that are carried in runoff from this land and impair 
water quality in Rathbun Lake and its tributaries by 530 tons and 1,775 pounds 
respectively.  Table 3 presents a summary of BMP installation during the project period. 
 
Table 3 
 
Summary of Practice Installation 
 
Practice 
Units 
 
Project 
Goal 
 
Completed 
Practices 
 
Percent 
Completion a 
 
Water and Sediment 
Control Basins (no.) 
 
 
0 
 
 
1 
 
 
b 
 
Terraces (ft.) 
 
35,500 
 
11,620 
 
33 
 
a As described above, the relatively short length of the project period, federal 
government shutdown in the fall of 2013, and early onset of winter in 2013 resulted 
in the installation of fewer units of BMPs than planned.  However, it should be noted 
that a number of landowners who had planned to install BMPs in the fall of 2013 but 
were unable to do so have rescheduled the installation of these practices for the 
summer of 2014.  Also, as mentioned, partners other than WIRB, will continue to 
provide financial assistance to help landowners install BMPs in the targeted sub-
watersheds beyond the end of this grant agreement’s project period.  An additional 
important factor that affected the units of BMPs installed with the funds expended 
was the relatively high cost of practice installation.  Specifically, the cost to install 
terraces during this project period averaged close to $11 per foot compared with the 
longer term cost to install terraces on land in the watershed which now averages 
close to $8 per foot. 
 
b One water and sediment control basin was installed.  This practice was not 
specifically identified as a project goal. 
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ENVIRONMENTAL ACCOUNTABILITY contd. 
 
The BMPs installed resulted in the treatment of more than 150 acres in three targeted 
sub-watersheds of the Rathbun Lake watershed.  These practices will reduce the 
delivery of sediment and phosphorus to Rathbun Lake and the lake’s tributaries by an 
estimated 326 tons and 1,676 pounds per year respectively.  Table 4 presents a 
summary of planned and achieved land treatment and water quality benefits. 
 
Table 4 
 
Summary of Land Treatment and Water Quality Benefits 
 
 
Land Treatment, 
Water Quality Benefits, and Units 
 
 
Approved 
Goal 
 
Based on 
Completed 
Practices 
 
Percent Based 
on Completed 
Practices
 
Total Land Treated with BMPs (ac.) 
 
355 
 
153 
 
43 
 
Reduced Annual Sediment Delivery (tn.) 
 
530 
 
326 
 
62 
 
Reduced Annual Phosphorus Delivery (lb.) 
 
1,775 
 
1,676 
 
94 
 
As presented in Table 4, BMP installation activities carried out during the project period 
made considerable progress toward achieving planned objectives for land treatment 
and reduced sediment and phosphorus delivery.  The approach implemented by the 
Alliance and its partners in this project targets land in sub-watersheds of the Rathbun 
Lake watershed with the greatest potential for sediment and phosphorus delivery to the 
lake and its tributaries, identified as priority land, for the installation of BMPs.  The 
effectiveness of this approach is demonstrated by the relatively high percentages of 
land treatment and water quality benefit objectives achieved compared with the actual 
number of practice units applied. 
 
The Alliance utilized geographic information system (GIS) analysis to identify priority 
land in need of BMPs, track planned and installed BMPs, and estimate the impact of 
these BMPs in terms of reduced sediment and phosphorus delivery to Rathbun Lake 
and its tributaries.  Maps of the three targeted sub-watersheds that illustrate the results 
of this GIS analysis are being developed and will be submitted as soon as completed. 
 
The Alliance and partners conducted water quality monitoring in Rathbun Lake and the 
lake’s tributaries during the project period.  Monitoring consisted of monthly and event 
sample collection from 20 sites and analyses for sediment, nutrients, bacteria, and 
pesticides.  Results were used to evaluate water bodies in the watershed for Iowa’s 
Section 303(d) List of Impaired Waters and Iowa’s 305(b) Water Quality Report.  The 
Alliance and partners will continue to conduct monitoring and use the results to assess 
conditions in the lake and its tributaries as well as to plan BMPs and evaluate, to the 
extent possible, the effectiveness of practices to protect and improve water quality.  A 
copy of the Rathbun Lake and Watershed 2013 Monitoring Summary, which includes an 
analysis of long-term monitoring data, is available on request. 
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PROGRAM ACCOUNTABILITY 
 
Activities to support the application of water quality improvement practices 
 
Alliance members and partners consider the following activities completed during the 
project period to be essential in terms of supporting the application of BMPs for priority 
land in the three targeted sub-watersheds and achieving associated reductions in 
annual sediment and phosphorus delivery to Rathbun Lake and the lake’s tributaries: 
 
 Assembled a team of expert advisors and field staff with Alliance members and 
partner organizations who contributed to and were responsible for planning, 
implementing, and assessing the completion and impact of project activities; 
 
 Developed and utilized a GIS-based methodology to identify the location of priority 
land in the targeted sub-watersheds, plan and track the application of BMPs, and 
estimate the water quality benefits associated with these practices; 
 
 Provided one-on-one, on-farm, technical assistance to landowners who own and/or 
farm priority land in the targeted sub-watersheds which helped them evaluate the 
need for, plan, and apply BMPs for this land; 
 
 Conducted water quality monitoring in Rathbun Lake and its tributaries, the results of 
which were used to assess the condition of these water bodies as well as to plan 
BMPs and evaluate, to the extent possible, the effectiveness of practices to protect 
and improve water quality; 
 
 Completed activities of the Rathbun Lake Protectors watershed outreach program 
which included: (a) recognition of landowners for their BMP application efforts as 
Rathbun Lake Protectors at the Alliance’s annual Protect Rathbun Lake meetings; 
(b) coordinated interviews with landowners recognized as Rathbun Lake Protectors 
on WHO radio’s daily farm show; (c) wrote feature articles that were published in 
Wallaces Farmer about landowners selected as Rathbun Lake Protectors; (d) 
installed and maintained Rathbun Lake Protectors on-farm signs and Protect 
Rathbun Lake roadside signs; (e) developed, exhibited, and presented project 
related displays and information at local and state events; (f) prepared and 
distributed a quarterly newsletter to Alliance members and partners; and (g) 
maintained the Alliance’s Internet site at http://www.rlwa.org/ ; and 
 
 Alliance’s board of directors, partner representatives, and project team members 
reviewed the progress made to implement project activities and accomplish project 
objectives.  The Alliance prepared and submitted the project plan of work, narrative 
reports, and financial ledgers. 
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